



## CHICAGO EXECUTIVE AIRPORT UPDATE (CEAU)

**FROM: Andrew Wolanik, Airport Operations and Maintenance Supervisor**

**DATE: Tuesday, May 2nd, 2017**

**CEAU#: 17-004: Lima 1 Bypass Taxiway Construction Schedule & Associated Runway 16/34 Closures**

We have been approved by the State to execute construction of a bypass taxiway connecting to our main Runway (RWY 16/34). This bypass taxiway, between taxiway Lima and Runway 16/34, will give Tenants and Users the chance to expedite their departure off Runway 16 in the event other aircraft ahead in line are delayed.


Due to the complexity of this project, a phasing plan was produced with the intent to minimize the impact of construction on the operations of the airport. Furthermore, as work will need to be completed within the runway safety area (RSA), this project will incorporate Runway 16/34 closures. During the entire course of this project, both entrances to Atlantic Aviation and the U.S. Customs Facility (Hangar 41) will remain open and unobstructed.

Below is a list of runway and taxiway closures in association with the L1 Bypass Project in their associated phases. All times are local. Although we strive to never change the schedule, the nature of construction, concrete/asphalt placement, and weather conditions may cause a work stoppage and a scheduled runway closure to be rescheduled. Notification of changes will be posted as soon as we know them.

Finally, per FAA regulations, the localizer, glide slope, and precision approach path indications (PAPIs) to Runway 16/34 will be turned off by the FAA between June 14<sup>th</sup> and June 20<sup>th</sup> and again between July 19<sup>th</sup> through July 20<sup>th</sup>. A waiver request has been submitted to the FAA to leave the PAPIs on during the periods when Runway is open. Although not guaranteed, we are hopeful the request will be approved.

Your patience with this project is greatly appreciated.

*(Schedule on reverse side)*



**PHASE 1 - Taxiway closures and associated schedule below:**

**Wednesday, June 14th at 1800 – Thursday, July 20th at 0600**

- Taxiway Lima (North of Hangar 42 to the approach of Runway 16) – *Both entrances to Atlantic Aviation will be open and unobstructed*

**PHASE 2 - Runway/Taxiway closures and associated schedule below:**

**Wednesday, June 14th at 2200 – Thursday, June 15th at 0600**

**Thursday, June 15th at 2200 – Friday, June 16th at 0600**

**Friday, June 16th at 2200 – Saturday, June 17th at 0600**

**Monday, June 19th at 2200 – Tuesday, June 20th at 0600**

**Wednesday, July 19th at 2200 – Thursday, July 20th at 0600**

- **Runway 16/34 – CLOSED**
- Taxiway Delta (Between Runway 16/34 and Taxiway Kilo)
- Taxiway Lima (North of Hangar 42 to the approach of Runway 16)
- Taxiway L4 (Between Runway 16/34 and Taxiway Lima)
- Taxiway Kilo (North of Taxiway Papa to the approach of Runway 16)
- 16 Hold Pad